
McKesson Corporation 
One Post Street, 34th Floor 
San Francisco, CA 94104 
608.848.4134 Tel 

Jean A. Mescher 
Director, Environmental Services 

-
Via Electronic and Certified Mail 

March 31,2015 

Mr. Stephen Tzhone, Superfund Remedial Project Manager 
Superfund AR/LA Enforcement Section (6SF-RA) 
U.S. Environmental Protection Agency 
1445 Ross Avenue 
Dallas, Texas 75202 

Subject: Supplemental Groundwater Tracing Study, and 
Dioxin Reassessment: Decision Unit Plan Sampling and Analysis 
Arkwood, Inc. Site, Omaha, Arkansas 

Dear Mr. Tzhone: 

M~KESSON 
Empowering Healthcare 

Per the approved respective work plans, please see the two enclosed reports: Supplemental 
Groundwater Tracing Study and Dioxin Reassessment- Decision Unit Sampling and Analysis. 
The field work for these two activities was initiated in October 2014 and continued through Jan­
uary 2015. Analytical results were received through February 2015. 

The results from the Supplemental Groundwater Tracing Study confirm that groundwater in the 
vicinity of the former on-Site sinkhole discharges to New Cricket Spring and does not flow to 
other springs or water sheds. 

The results from the Dioxin Reassessment- Decision Unit Sampling and Analysis demonstrate 
that, under cuiTent Site use conditions, the Arkwood Site does not pose an unacceptable risk. 
Disturbance to the Site or other future uses may result in unacceptable risks. 

Work to enclose of the limited portions of the New Cricket Spring treatment system effluent 
channel that are not withjn a culvert is scheduled to be conducted in April 2015. McKesson is 
proceeding toward establ ishing a deed restriction for the detention pond area and anticipates 
being able to secure the area with fencing this summer. 

I certify that the information contained in or accompanying thjs submission is true, accurate, and 
complete to the best of my knowledge, information and belief, and that I, as project coordinator. 
have made reasonable inquiry into its veracity. 



If you have any questions regarding this monthly progress report, please do not hesitate to 
contact me at (608) 848-4134. 

Sincerely, 

. Mescher, Project Coordinator 
. Director, Environmental Services 

Enclosures (2) 

Copy: 
• Mark Moix, ADEQ 
• EPA Assistant Regional Counsel (6C-WA) (w/o enclosure) 
• Chief, Superfund Enforcement Branch (611-E) (w/o enclosure) 
• James Fleer, McKesson 
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